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BUREAU OF ENVIRONMENT 

CONFERENCE REPORT 

DATE OF CONFERENCES: March 1 and 8, 2007 

LOCATION OF CONFERENCES: J.O. Morton Building 

ATTENDED BY: Den Danna, Bill Hauser, Nadine Peterson, Charles Hood, Tim 
Boodey, Kevin Nyhan, Cathy Goodmen, Jon Evans, Christine Perron, Dave Scott, Tim 
Boodey, Dave Powelson, Don Lyford, Alex Vogt, and Ram Maddali, NHDOT; Jim 
Garvin, Linda Wilson, and Edna Feighner, NHDHR; Bill O’Donnell, FHWA; Rich 
Roach, ACOE; D. Scott Osgood and Jim Haggett and Michelle Juliano, Public Works; 
Janet Eclud, State Library; Rich Roberts, Foley Buhl Roberts & Associates; Carl 
Hegstrom, Jaffrey; Tom Levins, Holden Engineering; Kathy Hersh, City of Nashua; 
Marty Bowers, Louis Berger Group; Marty Dudek and Mike Roberts, John Milner; 
Michael Mates, Kimbell Chase; and Matt Low, HTA. Michael Leach,Vollmer 
Associates; Carl and Scott Hagstrom, Monadnock Septic Design; Ben Gary, Marshall 
Gary; Rick Sawyer, City of Nashua ; Matt Walsh, City of Concord; and Chris Carley, CN 
Carley Associates. 

SUBJECT: Monthly SHPOFHWAACOENHDOT Cultural Resources Meeting 

Thursday, March 1, 2007 

Rollinsford Bridge 069/046.  Participant: Tim Boodey and Dave Powelson. 

NHDOT Bridge Maintenance is planning to rehabilitate Oak Street Bridge over the B&M 
Railroad in Rollinsford (069/046).  The bridge is an 1890/1928 riveted, low Warren Truss bridge 
that was rescored at 17 points on July 7, 1999.  Rated at a 6ton weight limit, this bridge is 
currently in poor condition.  To continue use of the bridge and bring it back to the 6ton rating, 
Bridge Maintenance is proposing to replace the timber deck,  replace the stringers and clips, clean 
the steel, and weld some plates to the floor beams.  The work will not replace the floor beams. 
Any replacements will be inkind.  A no adverse effect memo will be signed at the next meeting. 

Londonderry, XA000(072), 13872.  Participant: Kevin Nyhan and Michael Leach, 
Vollmer Associates. 

M. Leach reviewed the design of the project, confirming that the location of the path in front of 
the Londonderry Historical Society would not impact the archaeological site at the Morrison 
House.  A no adverse effect memo was signed and will be placed in the document.
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Conway, HPSTPNHSDPIMGSTX0153(001), 11339B.  Participant: Joyce 
McKay. 

J. McKay reviewed the covenant for the Burtis House in North Conway with Linda Wilson.  For 
current purposes, the wording is appropriate. 

Jaffrey Stone Culverts.   Participant: Carl Hagstrom and Scott Hagstrom, 
Monadnock Septic Design. 

C. Hegstrom is redesigning an existing 3X3 foot stone box culvert under Redgate Road, a class 6 
road in the Town of Jaffrey.  The culvert possesses adequate flow capacity.  He proposed sliding 
a plastic sleeve through the culvert to extend it.  The road carries logging trucks and would be 
used by the owners of new residences in the area.  This approach to reusing the culverts would 
be reversible.  E. Feighner will send a letter approving the project.  She requested a copy of the 
dredge and fill permit, USGS mapping, and town tax map for documentation. 

The Hagstroms are also redesigning a culvert on Middle Hancock Road in the Town of Hancock. 
The proposed steelstringer bridge will be placed over the top of the stone culvert and bury the 
culvert.  Jersey barriers will function as the abutments.  This bridge is designed to carry heavy 
loads.  Information regarding this project will also be sent to NHDHR for approval. 

Rye, MGSBRFS221(10), 13269.  Participants: Cathy Goodmen and Alex Vogt. 

Cathy Goodmen requested information about whether NHDOT could apply the Programmatic 
4(f) to the historic bridge over Seavey Creek and apply the DeMinimis 4(f) to the acquisition of 
an easement at Odiorne Point State Park, both eligible properties. After the meeting, Bill 
O’Donnell checked with Marlys Osterhues, and she said there is no restriction in the De Minimis 
provision and there is no reason why we could not apply these two programmatic agreements to 
this project.  The adverse effect memo for the bridge would note the three viable alternatives 
being examined.  They include replacement in kind, prefabricated timber, and a hybrid bridge 
with steel and concrete piers and wood deck and rail.  The town eliminated the all concrete 
alternative. 

North Hampton, STPTEX000S(418), 13501.  Participant: Jon Evans 

This project is located along a 0.5mile stretch of NH Route 111 between US Route 1 and Hobbs 
Road in North Hampton, NH.  The current travel way is approximately 2021 feet in width (10 
10.5 foot lanes) and does not include paved shoulders for bicycle and pedestrian traffic.  This 
project was initiated at the request of the Town of North Hampton and involves the installation of 
4foot paved shoulders to allow for safe bicycle and pedestrian travel as well as increased vehicle 
safety.  Both sides of the roadway contain buildings, which are potentially eligible, including a 
blacksmith shop constructed in 1888.  Given the limited funding and historic nature of the 
neighborhood, efforts have been made to limit the footprint of this project.  All work will be 
contained within the existing rightofway and will not require deep excavation. 

J. Evans explained the existing conditions and intentions of the project.  J. Evans indicated that 
the North Hampton Historical Society (specifically Priscilla Leavitt) requested to be a consulting
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party to the Section 106 process for this project.  P. Leavitt was notified of the Cultural Resource 
Agencies Meeting and declined to attend but requested a copy of the minutes.  J. McKay and J. 
Evans indicated that the Historical Society had informed the Department of four potential areas of 
concern, the Albert Locke Blacksmith Shop, the Charles Seavey Blacksmith Shop site, the Town 
Pound site, and the John Warner Carriage Shop site.  Because all impacts will be contained within 
the existing ROW, L. Wilson concurred again that this project would not have an adverse effect 
on buildings adjacent to the ROW. 

The Albert Locke Blacksmith Shop had been previously identified as a potential archaeological 
site, and it was requested that an archaeological study be conducted prior to construction.  J. 
Evans and J. McKay performed a field review of the project area on February 15, 2007, and were 
able to locate the approximate locations of the remaining three resources noted by the Historical 
Society.  J. McKay, J. Garvin, and E. Feighner agreed that it appeared that the Carriage Shop had 
been removed and replaced by the structure located on Parcel 6 (M. Lords Hairstyling) and 
remains are unlikely. 

E. Feighner indicated that when archaeological investigations in the area of the Albert Locke 
Blacksmith Shop are performed, some minor investigations should be conducted in the areas of 
the Seavey Blacksmith Shop and the Town Pound.  J. Evans noted that funding for this project is 
extremely limited and requested that these investigations be included in the limited project wide 
investigation/literature search, which will be conducted in conjunction with the limited site 
investigation of the Locke Blacksmith Shop site.  E. Feighner was given a topographic map of the 
project area and agreed to send the Kathy Wheeler, IAC the results of a literature search at 
NHDHR. 

Wilmot, 14621A:  Participant: Tom Levins (hes@holdenengineering.com). 

Tom Levins presented the proposed plan for the bridge replacement (204/112).  The plan includes 
constructing a new precast concrete rigid frame in place of the temporary Bailey bridge along 
Kearsarge Valley Road.  The Bailey bridge was constructed in June 2006 when flooding caused 
the existing metal pipe arch structure to collapse.  The metal pipe arch was constructed in 1950. 
The bridge and roadway will be constructed on the current alignment, and the road will be closed 
during construction.  Traffic will be detoured during construction.  The roadway will be widened 
to 24 feet through the bridge area and will taper back to match the existing pavement width on the 
approaches.  The abutments will be retained, and there will be no disturbance to the stream banks. 
Most of the work will be within the existing rightofway, except for some areas of slope work. 
The Town will secure easements from the property owners prior to construction.  The Town of 
Wilmot is expecting FEMA to participate in paying up to 75% of the construction cost. 

It was determined that there were no historic properties affected by the project. 

Claremont: Monadnock Mills Training Wall.  Participant: D. Scott Osgood and 
Mark Whittemore, Public Works; Rich Roberts, Foley Buhl Roberts & Associates. 

History: 
Monadnock Mills is a 150yearold mill building that was renovated to house State Offices in the 
1980’s. The building is on the Sugar River, with the North foundation wall bordering the River. 
The foundation wall is constructed of dry laid stone masonry, comprised of relatively small, loose
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stones.  The wall is 4 to 6 feet thick and 10 to 16 feet in height. Extensive damage has occurred 
on the foundation wall over the years due to ice and river debris hitting the wall. 

The Department of Administrative Services requested the Bureau of Public Works to provide a 
solution to repair the damage and prevent future damage. Public Works contracted with Foley 
Buhl Roberts of Manchester, NH, to provide a design for this work. 

The solution presented was a concrete facing wall, which would run the entire length and height 
of the existing stonewall. This design was presented at the Cultural Resources Meeting on July 
13, 2006.  Since the mill is a listed property, the NHDHR determined that the current appearance 
of the wall is historically significant and requested that NHDAS investigate alternative repair 
approaches that would preserve, at least in part, the current aesthetic of the wall.   Public Works 
was asked to provide options, which would not conceal the existing wall from the public view. 

Alternatives: 

Numerous alternative solutions were investigated.  The first alternative investigated was to not 
run the wall up the entire height of the stone. After reviewing structural considerations, the 
designers concluded that this would not provide the stability necessary. 

Various websites were investigated for options.  One, the Association for Preservation 
Technology, provided data for preservation, but nothing of this scope.  Another is the National 
Center for Preservation Technology. No options were found.  Websites dealing with Masonry 
restoration did not deal with this situation.  Various resources available from the American 
Society of Civil Engineers were reviewed, but appropriate alternatives were not found. 

Traditional Wall building techniques were considered. BPW initiated a search for artisans who 
would rebuild the wall to the required standards.  One International Group, “The Stone 
Foundation” (named sounded perfect), listed stonemasons across the country. Calls to locals did 
not yield any with necessary expertise, or desire, to undertake the effort. 

National material suppliers were contacted for material we could inject, which would bind the 
stones in place. Tremco Inc, Dupont, GE were all researched, but no material was found.  Local 
masons were contacted to see if they would apply typical masonry grouting techniques to the 
wall. MasCon of Laconia, one of the more experienced firms in the state, did not feel the work 
would be possible with traditional masonry techniques. 

Research was done on cement grouting techniques, with a report on restoring masonry bridges as 
a guide. Efforts to find a contractor to do this in our situation yielded no contractors. We 
questioned also if this technique would provide the necessary stability. 

A search for local grouting companies was done. One, Pico Pressure Grouting, was found. They 
did not express any interest in the work. National Grouting Firms were contacted. One of the 
largest is Hayward Baker. In discussing this with their representative, they didn’t feel their 
techniques were suitable for this work. A second one, Nicholson Company, expressed no interest 
in considering the work.  Local Concrete companies were contacted, both for material, which 
they could provide, and contractors who might have been able to perform the work. One, Carroll 
Concrete of Newport, NH, was willing to investigate the situation, and try to find a solution. They 
conducted a site tour, but reported that their system and materials would not provide the results 
we are looking for.
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A call was made to an international geotechnical engineering firm, with a new option 
recommended. A small company out of Mars Pennsylvania (“SubTechnical, Inc.”) specializes in 
mining and rock stability issues.  This firm has a variety of chemical grouts and techniques, one 
of which looks to be applicable to this project. It involves injection of a rapid set, high strength 
polyurethane grout mix, injected under low pressure, into the masonry voids.  NHDAS and 
FBRA do have concerns with grout containment, grout leakage and the final appearance, but we 
do feel this solution  provides  potential for a longterm aesthetically acceptable look and 
strength.   NHDAS and FBRA have reviewed the onsite conditions with SubTechnical, Inc. 
representatives.   Based on these discussions, it appears that this approach would be cost 
competitive with the original concrete training wall solution. However, this approach does have 
some limitations.  This material and technique are used primarily in mining applications and have 
had only limited prior use on building structures.  We have had continuing discussions with  Sub 
Technical on the subject of grout leakage and the final appearance of the wall.  Also, we have 
been unable to find any contractors other than SubTechnical, Inc. who have experience with 
these materials and techniques.  While this approach appears to have potential, there are concerns 
that this grouting technique is a relatively unproven “solesource” solution. 

Options that are not viable include: 

Provide a new steel column and beam structural system, and replace the wall as aesthetic filler. 
This would eliminate the current viability of the existing stone wall, and provide a “false” stone 
foundation, but approximate the original look. This is very labor intensive, with a concrete 
foundation in the River, extensive demolition and shoring, an extensive stonemason project, and 
new steel work. Cost considerations alone would make this is an unacceptable alternative. We 
would not expect this solution to meet the Secretary of the Interiors Guidelines for Historic 
Preservation. 

Provide a concrete wall with an applied stone face.  This approach is deemed unacceptable due to 
the face becomes an artificial wall, and would violate the requirements of the Secretary of the 
Interiors guidelines. 

Other than the original design, no other options are under consideration at this time. 

Because this is a sole source solution, Public Works would need to bid both the concrete wall and 
grouting alternatives and select the low bid.  The grout alternative would involve some addition 
expense, which includes pointing the wall to contain the grout.  The Army Corps will need to 
provide a wetlands permit for the project, thus involving Section 106.   The grouting treatment 
would avoid an adverse effect. 

J. Garvin requested that the concrete alternative include a scaled documentation of the wall.  This 
alternative is adverse, since the stone foundation will be covered and turned into a monolithic 
structure.  J. Garvin agreed to find the cost of photogrammetry as well as acquiring the image 
through laser scanning so that a scaled image could be made.  For both alternatives, NHDHR 
requested large format photographs of the wall.  Although Public Works looked into a sole source 
bid, it was later found that this approach was not possible.
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Thursday, March 8, 2007 

Statewide, XA000(535), 14802.  Participants: Dave Scott and Christine Perron. 

D. Scott described the three bridges to be repaired under this project.  The bridges are located on 
NH Route 1B (2 in New Castle and 1 in Portsmouth).  The bridges have steel piles that were 
encased with concrete over 20 years ago and the concrete is now in very poor condition.  This 
project will remove the old concrete and reencase the steel piles with new concrete.  J. Garvin 
determined that this project would not impact the historic or potentially historic bridges. 

This work should be completed either from a barge or from platforms erected at each bridge pier. 
No fill will be utilized.  Ground disturbance around the bridges is unlikely, although staging areas 
could potentially cause some soil disturbance.  Since these bridges are in an archeologically 
sensitive area and the locations of staging areas will not be known until after the contract is 
awarded, the staging areas will need to be reviewed at a Cultural Resources Meeting prior to the 
start of work and phased archaeological survey might be needed.  C. Perron will provide 
appropriate wording to be added to the prosecution of work. 

Nashua 11057.  Participants: Ben Gary, Marshall Gary; Rick Sawyer, City of 
Nashua; Marty Bowers, Berger; Marty Dudek and Mike Roberts, John Milner; and 
Don Lyford. 

On March 8, 2007, representatives of City of Nashua, Marshall Gary, and the Louis Berger 
Group, Inc. met with representatives from NHDOT and NHDHR at the latter agencies’ bi 
monthly interagency cultural resources meeting to review historical or archaeological resource 
concerns regarding the proposed Rotary Commons park in Nashua.  Joyce McKay had also 
invited representatives from John Milner Associates, the firm responsible for the archaeological 
investigations that have taken place on the project site to date. 

Ben Gary presented an overview of the project and a graphic showing areas of the site proposed 
for filling and grading.  Areas shaded in gray on the graphic would be filled (one to three feet) or 
not “touched”.  Colored areas would receive some cutting; many of these areas are in the 100 
year floodplain, and cutting/filling may be necessary for flood storage.   He indicated that project 
design would be at the 60% mark within a few weeks. 

Discussion initiated by Edna Feighner focused primarily on the need for further archaeological 
investigations, and the extent to which the project will affect both known and yettobeidentified 
archaeological deposits and features.  She indicated that even prep work prior to stripping 
(preparatory to filling) could impact resources, and that sensitive areas must be recorded and/or 
tested. 

Joyce McKay requested that the Milner team prepared a phase II scope of services based on the 
60% plans.  They would be funded with the University of Massachusetts under the service 
agreement.  The scope would be based on the team’s knowledge of the site and the nature and 
extent of anticipated construction disturbance.  Those recommendations would be incorporated 
into an MOA specifying the steps, procedures and treatments to be undertaken at appropriate 
stages to resolve adverse effects of construction.   The open foundations of the 1923 building will 
also require HAER documentation.
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The potential need for a Corps permit mandates a “by the book” approach to Section 106, to 
ensure the Corps has the information and assurances it needs to approve a permit. 

It was also noted that the further archaeological investigations and recordation would provide 
more information about the site’s history and used to inform subsequent site interpretation to the 
public. 

The 60% plans will provide information on drainage, tree locations, walls and other park 
elements needed to begin development of a staged “work plan” for recordation and 
archaeological investigations. 

Programmatic Agreement Among NHDOT, NHDHR, and FHWA.  Participants: Nadine 
Peterson and Joyce McKay. 

The draft PA was reviewed. Comments made by Bill O’Donnell  had already been  incorporated 
into the document. The only comment NHDHR had on the draft was in Section 2.D. Instead of 
reading  “construction  of  sidewalks,  curbing,  and  lighting  improvements,”  this  section  was 
changed  to  read  “Construction  of  sidewalks  and  curbing,  and  lighting  improvements  outside 
historic districts or individually eligible properties.” 

Subsequently, NHDOT staff  completed  a  full  draft  version of  the PA and  forwarded a  copy  to 
DHR and FHWA for review and comment at the April 12, 2007 meeting. 

Concord, XA000(090), 13889.  Participant: Matthew Walsh ( 
mwalsh@onconcord.com) and Chris Carley, CN Carley Associates. 

Matt Walsh, City of Concord, and Chris Carley, CN Carley Associates (Architect for the City), 
attended the Cultural Resources Meeting to discuss construction of two new bus shelters in 
Downtown Concord. 

Mr. Carley noted that the purpose of the meeting was to review alternative concepts recently 
prepared for the project.  The new concepts were generated because the Concord City Council did 
not support construction of a bus shelter on the State House Plaza, although said structure has 
previously been approved by at the NH DOT Cultural Resources meeting.  The City Council was 
concerned that any shelter at that location would detract from monuments at the plaza. 

Mr. Carley presented two conceptual site plans.  Both plans called for relocation of bus stops 
from their current Eagle Square / State House Plaza locations to that portion of North Main 
Street, between Park and Centre Streets. Both concepts proposed construction of “bump outs” 
adjacent to existing sidewalks.  The shelters would be placed on these bump outs. 

The only difference between the two site concepts was the placement of the bump outs. “Scheme 
A” showed bump outs adjacent to crosswalk, while the alternative scheme showed the bump out / 
shelter location on the east side of the street placed to the north towards Centre Street. 

Mr. Walsh explained that the City would use the previously approved design for the Eagle Square 
shelter for both locations.  This design was modified to include a tempered glass side panel.

mailto:mwalsh@onconcord.com
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NHDHR and FHWA indicated that the proposed modification to the shelter design (glass end 
panels) was acceptable.  They also agreed that the final location of sidewalk “bump outs” should 
be left to the City of Concord.  The agencies noted that both concepts were acceptable, however 
Concept B might have negative impacts on vehicular traffic since the proposal for the east side of 
N. Main Street would interfere with an existing right turn “slip” lane.  It was noted that Scheme A 
would have less impact on vehicular traffic.  Further, the bump out placement would improve 
pedestrian safety for the existing cross walk.  The agencies also noted that impacts on abutting 
properties for the easterly side of the street were comparable for both concepts. 

Hillsborough, XA000(094), 13893.  Participants: Michael Mates, Kimbell Chase ( 
mmates@kimballchase.com); Matt Low, HTA; Matt Taylor, Town Planner of 
Hillsborough; and Ram Maddali. 

Michael Mates presented an overview of the changes to the rehabilitation of the stone arch bridge 
since the design team presented the project at the 1/11/07 Cultural Resources Meeting.  These 
changes included the removal of the bridge parapet walls down to a sixinch reveal and the 
removal of the concrete caps at each end of the bridge.  The concrete caps would be replaced with 
the stone removed from the parapet walls. 

These changes were made in an effort to replicate the original design of the stone arch bridge. 
After review of photograph provided by the Hillsborough Historical Society, it was noted that the 
original construction of the bridge did not include the parapets or caps.  Dates of the photographs 
ranged between pre 1900 to 1938.  The parapets and concrete caps first showed up in a 
photograph dated 1927, after the bridge had been widened.  The committee indicated parapets and 
concrete caps were added in an effort to strengthen the structure as methods of transportation 
evolved. 

Discussion then ensued regarding the implications to the historic nature of the structure and if 
there was an adverse impact to property protected by Section 4(f) of the 1966 USDOT Act.  The 
agencies agreed the project would not have an adverse effect on historical or archaeological 
properties.  The suggested design in fact honored the original design intent.  However, the 
committee requested the team to provide documentation of the current condition of the bridge by 
large format photographs of the east and west bridge fascias.  A map showing the direction of the 
views and a description of the views should accompany the photographs.  In regards to Section 
4(f) of the 1966 USDOT Act, the committee made a finding of de minimis impact.  At that time, 
the Cultural Resource Memorandum of Effect was executed. 

Matt Taylor then presented the proposed landscaping plan, which included the installation of 
disease resistant elms as previously requested by the agencies. 

The last item of discussion related to the pointing of the bridge proposed by the design team.  It 
was agreed that any mortar required for the rehabilitation of the bridge would be recessed within 
the stones in an effort to replicate the original look of the bridge.  It would be better to avoid 
pointing if possible.

mailto:mmates@kimballchase.com
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Londergan and Johnson Halls, Concord.  Participant: Jim Haggett. 

The goal of the project is to replace all 263 of the windows at Londergan Hall.  The current 
design shows aluminumclad windows with aluminum trim.  Existing trim would be replicated. 
The project was reviewed several years ago, but no update was ever presented.  J. Garvin 
observed that, at that time, discussion focus on retaining the original sash.  No agreement was 
reached concerning the windows at the meeting. 

Similarly, at Johnson Hall, Public Works has replaced some of the windows.  J. Garvin noted that 
these windows had not been altered and retained their characterdefining features.  Again, the 
original object was to retain and rehabilitate them.  J. Garvin asked if there was federal funds 
involved, and noted that under RSA 227C, state agencies were still supposed to coordinate their 
projects with NHDHR.  The replacements are to be doubleglazed windows with muntins to 
match the current profile.  J. Garvin requested that a rehabilitation alternative be bid out along 
with the replacement alternative.  He requested that these projects for historic state buildings be 
brought to NHDHR early in the design phase so that alternatives could be examined. 

State Library, Concord.  Participant: D. Scott Osgood and Michelle Juliano, Public 
Works; and Janet Eclud, State Library. 

In survey of the windows along the State Library, Public Works found the following: 
The building was built in the 1890’s. The original use was as the State Library and Supreme 
Court Building. The Court occupied the West side, and Library on the East. The Building has 164 
windows, with over 270 individual sashes. 

The majority of the windows are original. There are a variety of styles of the windows throughout 
the building; most units are large, single pane windows, double hung. Those on the lowest level 
are a hopper type, hinged at the bottom, with a radius top. There are a many ½ rounds, operable, 
throughout the building. 

There are two styles of double hung windows. The better quality window is in the former Court 
area on the west side. These have sashes, which are 2 ¼ “thick with recessed hardware and chain 
in the counterweight assembly.  The second major style has face mounted pulls, strap hinges, and 
1 5/8 “thick sills. 

The great majority of the windows are in good shape. This can be credited to the fact that the 
walls of the Library are very thick, with deep stone jambs and sills, which has protected the 
windows from the elements.  Some of the windows are damaged, with some rotted sills and 
jambs, but the count is very low.  While we haven’t determined for certain that the glass is 
original, it is in good shape. A small number of breaks were found. The panes are ¼ “ thick, not 
safety glass. 

Issues with the Windows: 

In conducting our study, we found the following issues needed to be addressed.  The major issue, 
which must take precedence, is the exterior finish, particularly on the South and West elevations. 
The paint is peeling and the wood is exposed to deterioration from the weather. A contract to 
scrape and repaint exterior frames would need to be part of any contract we put together.
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The Addition of Weather Striping 

The second major issue is the comfort of the occupants in the building. Many of the rooms are 
occupied all day, and the occupants experience discomfort with the amount of air infiltration 
through the units.  Some of the units are performing relatively well, some very poorly. Occupants 
have taken measures to mitigate these drafts, all substandard to the design function of the 
windows. Some have stapled plastic sheeting over the windows.  In many instances, a vinyl 
weather strip has been applied to the sills and jambs to reduce the infiltration of cold air. 

The cause of this infiltration is possibly simply the original design, coupled with the fact that over 
time, the windows have shrunk, as will all wood in the dry cold winter season, and thus become 
looser.  A solution to this can be to add a historically accurate type of bronze weather striping to 
the sills, jambs, and heads. Other steps could be considered, with the application of felt, or brush 
type weather striping.  This work will probably require the sashes to be trimmed to accommodate 
the thickness of the weather striping. The firm performing this work would need to be qualified as 
a profession, experienced finish carpentry contractor. 

Evaluation of Glass Replacement 

A great deal of consideration and discussion was involved in evaluating whether the glass should 
be upgraded. The current glass is not safety glass, and will break in to large, dangerous pieces 
when broken.  The current system also does not provide the best Rvalue insulating system. 
Consideration could be given to upgrading the glass in some of the units. 

The question of replacing the glass can be quantified. We can calculate the area of the glass, 
relative to the stone, and the total area and quantify the difference in Rvalue of an insulated unit 
from that of the existing ¼ inchthick units. This will give us an energy cost, or savings, with the 
change. To make the change however, we need to consider the following: 

The units would need to be routed to receive a glass unit of possibly 1/2” to ¾”. This will change 
the profile of the 2 ¼” thick sashes. The existing unit is ¼”. The second floor units are 1 5/8. 
Increasing the glass thickness will greatly compromise the original design profile of these units. 
Additionally, and perhaps of greater impact, is that the majority of the units are operable with 
balanced counterweights. Increasing the glazing will at a minimum double the weight of the 
glass. The counterweight will need to be modified. We really do not know the impact of 
increasing the counterweight. They may be able to be added to; or additional weight may not fit. 
At a minimum, all jambs will need to be opened, and new weights added. 

The cost for this will challenge our budget. The return may not justify it. The fact that the current 
widows are probably original, and the glass and sash has held up well should serve as a good 
reason to stay with the current, original design.  If more thermal treatment is warranted after 
weather stripping has been applied, new curtains or blinds could be considered. 

Replacement of Glass Beading 

The third issue is the glazing beads. In many cases it has shrunk and curled. This has left the glass 
loose, with voids lettingin drafts. The glazing needs to be redone. The question here would be to 
consider providing wood stops or new glazing putty. Research has not been done to see what 
would be appropriate.  In the research we have done, all new glazing is with modern glazing 
putty.
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Stripping and Repainting 

In many cases, the operable units have been painted shut and are no long operable. A proper 
system of paint removal and proper repainting would solve this problem. Recommendations have 
been made to remove the sashes and have them dipped in a chemical bath to soften and allow 
easy removal of the paint. They would then be repainted and reglazed with their original glass in 
a shop, and reinstalled. 

Temporary units would need to be installed for a week or so, and the frames would need to be 
done in place. Issues of lead paint remediation would need to be addressed, but would not make 
the project too onerous to undertake. 

Replacement of Pulley Rope Support 

The side support of the windows contains three types of support. There are chains attached to 
counterweights, some have metal straps, and some have rope.  A large percentage of the rope on 
the pulleys has failed.  Priority action should be to replace all the rope with chain. 

Removal of Additions Blocking Light 

Some of the windows have been amateurishly modified. In many cases the top ½ round sections 
have been blockedoff, which prevent light from coming in. We cannot speculate on why this was 
done. To return the windows to their original look and function, consideration should be given to 
removing these additions. 

Summary and Recommendations 

Scrape and repaint exterior frames. 
Remove, dip, and repaint sashes. 
Trim sash as required to accommodate new weatherstriping 
Provide new bronze weather striping in offices and all operable windows. 
Repaint interior trim to match 
Add new putty glazing bead 
Perform necessary miscellaneous repair 

Replace deteriorated wood 
Replace broken glass 
Replace all rope pulleys with chain 

Remove additions from all windows 

NHDHR concurred with these repair recommendations. 

Claremont: Monadnock Mills Training Wall.  Participants: D. Scott Osgood and 
Michelle Juliano, Public Works; Richard Roberts, Foley Buhl, Roberts and 
Associates; and Rich Roach, ACOE. 

D. Scott Osgood confirmed that a clear, plastic, rapidset coating had been located that could be 
injected into the voids within the mill foundation walls and provide sufficient support for 
stability.  However, Public Works could find only a single source for this material and its 
application, and procurement of such services cannot be sole source.  The only option was to bid
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out two options, the concrete training wall option and the above option.  If the concrete training 
wall option were utilized, then the stone foundation wall would require detailed documentation. 
Photogrammetry and a system that laserscanned the wall were suggested.  In either case, smaller 
scale, 5X7 large format photographs should be taken of the wall prior to treatment.  J. Garvin 
agreed to define the scope of work for documentation for both treatment options. 

Lebanon, XA000(141), 13951.  Participants: Nadine Peterson and Jim Garvin. 

It was agreed that the US Route 4 Bridge over the Mascoma River (188/126) would be treated as 
eligible for the National Register and a statelevel HAER document will be completed. 
Additionally, the project area will need to be reviewed for archaeological sensitivity. 

Bedford 13527 (no federal number).  Participants: Nadine Peterson and Jim Garvin. 

It was agreed that the US Route 3 Bridge over the FE Everett Turnpike (189/121) would be 
eligible only as a contributing resource in a district area that encompassed the FE Everett 
Turnpike.  While NHDHR would agree to the bridge’s replacement, NHDHR requested a project 
area form for the turnpike.  The project should also be reviewed for archaeological sensitivity. 

**Memos: Londonderry, XA000(072), 13872; Rye 13269; Rollingsford Bridge 

Submitted by Joyce McKay, Cultural Resources Manager


